

TASK	YEAR 1 2009						YEAR 1 2010					
------	-------------	--	--	--	--	--	-------------	--	--	--	--	--

PHASE 1	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June
1.1 Preliminary Shoreline Jurisdiction Map												
1.2 Public Participation Plan												
1.3 SMP Completed Checklist – as needed												
PHASE 2												
2.1 Complete Shoreline Inventory												
2.2 Conduct Shoreline Analysis												
2.3 Prepare Shoreline Inventory and Characterization Report												
2. Phase 2 Ecology Guideline Checklist												

TASK	Year 2 2010						YEAR 2 2011					
------	-------------	--	--	--	--	--	-------------	--	--	--	--	--

2.3 Prepare Shoreline Inventory and Characterization Report												
2. Phase 2 Ecology Guideline Checklist												
PHASE 3												
3.1 Conduct Community Visioning												
3.2 General Goals and Policies												
3.3 Develop Environment Designations												
3.4 Use Regulations and Standards												
3.5 SMP Administrative Provisions												
3.6 Prepare Preliminary Cumulative Impacts Analysis												
3.7 Phase 3 Ecology Guideline Checklist												

TASK	Year 3 2011											
------	-------------	--	--	--	--	--	--	--	--	--	--	--

PHASE 4												
4.1 Prepare restoration plan												
4.2 Revisit draft and Cumulative Impacts, Finalize Maps												
4.3 Prepare No Net Lost Report												
4.4 Phase 4 Ecology Guideline Checklist												
PHASE 5												
5.1 Assemble Complete Draft												
5.2 – 5.7 SEPA, GMA, SMP Adoption Process												

■ – Completed

■ – In Process